A Division of The Bosing Company

January 28, 1982 C-1510-82-PT-013

Mr. Kenneth Lorick, President Technical Data Systems, Inc. 262 South Pavaillion Village of Cross Keys Baltimore, Maryland 21210

Dear Mr. Lorick:

Per your request concerning the status of our joint effort on the Argentine Air Attache (AAA) project, it is our best estimate that the project is 80-85% complete as of the date of this letter.

In regards to the progress payment schedule however, only two of the four milestones have been met and approved by the AAA Project Director. Therefore from a monetary standpoint, there remains \$68,000 to be paid upon final completion of the other two milestones.

Should you require any additional information, or, if you have any questions concerning this matter, please do not hesitate to contact me or Dick Burgett at (703) 821-6476.

Sincerely,

Pamela D. Taylor Subcontracts

Parnel Dayor